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ESTIMATE RUN 06/20/2019

ESTIMATE SUMMARY 14:12:30

CONTID: C20949         ESTIMATE NO: 0002 PROG 2005

PCN: 20949-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285, MP 171.3 TO MP 190.0 PERCENT TIME:

PROJECT NO: NH2854-139                    

US285 PASSING LANES AND OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,903,794.20 PARTICIPATING $ $ 2,019,965.05

AWARD PROJECT AMT: 11,223,247.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,923.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.55

WORK DAYS

WORK DAYS

18.06%

9,753,762.95

2,019,965.05

2,019,965.05

1,972,041.10

$

$

$

$

2,150,031.25

0.00

2,150,031.25

0.00

2,150,031.25

-51,825.94

0.00

2,098,205.31

0.00

AMOUNT DUE 2,098,205.31 1,972,041.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,972,041.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 145

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/12/2018

03/13/2019

06/15/2019

11/01/2018

11/15/2018

12/11/2018

12/12/2018
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.500

201-00000  
 

3,433.600.500

3,433.60

1.000

L S 

6,867.20000

0010 *Removal of Headwall 0.000

15.000

202-00015  
 

31,988.7015.000

31,988.70

15.000

EACH

2,132.58000

0015 *Removal of Pipe 0.000

68.000

202-00035  
 

3,854.9268.000

3,854.92

180.000

LF  

56.69000

0020 *Removal of Delineator 0.000

38.000

202-00090  
 

79.0438.000

79.04

754.000

EACH

2.08000

0025 *Removal of Asphalt Mat 9,000.000

0.000

202-00220  
 

28,530.009,000.000

0.00

18,265.000

SY  

3.17000

0030 *Removal of Asphalt Mat (Planing) 0.000

61,020.560

202-00240  
 

119,600.3061,020.560

119,600.30

346,716.000

SY  

1.96000

0031 Rem Asphalt Mat (Planing) CMO #002 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.96000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,063.000

LF  

4.18000

0036 Rem Tensioned Cable Barrier CMO #002 0.000

0.000

202-01200  
 

0.000.000

0.00

0.000

LF  

3.50000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

6.000

EACH

156.84000

0041 Rem End Anchorage CMO #2 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

156.84000



CONTID: C20949         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

16.000

EACH

2,080.97000

0050 *Embankment Material (Complete In Place) 0.000

12,548.000

203-00060  
 

238,286.5212,548.000

238,286.52

25,242.000

CY  

18.99000

0051 Emb Matl (CIP) CMO #002 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

18.99000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

150.87000

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

208.10000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

93.64000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

230.65000

0075 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

256.28000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,896.000

CY  

7.49000

0081 Topsoil CMO #002 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

7.49000

0085 *Erosion Log Type 1 (12 Inch) 0.000

400.000

208-00002  
 

1,944.00400.000

1,944.00

1,030.000

LF  

4.86000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *Silt Fence 0.000

16,200.000

208-00020  
 

23,652.0016,200.000

23,652.00

36,965.000

LF  

1.46000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

40.000

LF  

10.98000

0100 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,040.48000

0105 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,555.082.000

3,555.08

4.000

EACH

1,777.54000

0110 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

150.000

CY  

47.05000

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

57.51000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

78.42000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

71.10000

0130 *Erosion Control Management 1.000

25.000

208-00207  
 

4,349.8026.000

4,182.50

150.000

DAY 

167.30000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

350.000

LF  

6.27000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

312.15000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,600.000

LF  

5.64000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

19.600

ACRE

851.65000

0151 Seeding (Native) CMO #002 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

851.65000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

19.600

ACRE

3,872.42000

0156 Soil Conditioning CMO #002 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,872.42000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

19.400

ACRE

658.73000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,900.000

LB  

2.61000

0170 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,022.000

SY  

3.50000

0171 Soil Reten Blanket (S-C)(BioD Cl 1) 1) CMO #002 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.50000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

102.51000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

214.000

SY  

10.25000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Aggregate Base Course (Class 6) 0.000

473.640

304-06007  
 

13,588.73473.640

13,588.73

24,821.000

CY  

28.69000

0190 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

5,033.000

TON 

20.58000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

170.13000

0200 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

8,870.810

403-34721  
 

667,084.918,870.810

667,084.91

75,718.000

TON 

75.20000

0201 HMA (Gr SX) (75) (PG 58-28) CMO #002 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

75.20000

0205 Emulsified Asphalt (Slow-Setting) 0.000

3,468.480

411-10255  
 

10,682.923,468.480

10,682.92

24,359.000

GAL 

3.08000

0206 Emul Asph (SS) CMO #002 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.08000

0210 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

11.000

CY  

1,456.68000

0215 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

24.000

603-01185  
 

2,322.4824.000

2,322.48

50.000

LF  

96.77000

0220 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

144.000

603-01245  
 

16,505.28144.000

16,505.28

240.000

LF  

114.62000

0225 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

64.000

603-01305  
 

10,028.8064.000

10,028.80

128.000

LF  

156.70000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *24 Inch Reinforced Concrete End Section 0.000

7.000

603-05024  
 

14,945.497.000

14,945.49

10.000

EACH

2,135.07000

0235 *30 Inch Reinforced Concrete End Section 0.000

4.000

603-05030  
 

9,589.124.000

9,589.12

5.000

EACH

2,397.28000

0240 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

32.000

LF  

92.64000

0245 *24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

42.000

LF  

111.87000

0250 *30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

26.000

LF  

138.84000

0255 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

3.000

EACH

1,585.70000

0260 *24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

3.000

EACH

1,723.04000

0265 *30 Inch Steel End Section 0.000

1.000

603-30030  
 

1,985.241.000

1,985.24

3.000

EACH

1,985.24000

0270 *Guardrail Type 3 (6-3 Post Spacing) (MGS 31") 0.000

0.000

606-00301  
 

0.000.000

0.00

2,575.000

LF  

27.71000

0271 Gdrail Ty 3 (6-3) CMO #002 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

28.56000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,561.74000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,855.96000

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,855.96000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

3,084.55000

0291 End Anchor (Nonflared) CMO #002 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

3,084.55000

0295 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,084.55000

0296 End Anchor (Flared) CMO #002 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,084.55000

0300 *Fence (Temporary) 0.000

1,620.000

607-11580  
 

9,136.801,620.000

9,136.80

1,620.000

LF  

5.64000

0305 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

625.000

EACH

15.61000

0310 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

159.000

EACH

16.65000

0315 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

103.000

EACH

18.73000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

109.000

SF  

19.25000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

296.54000

0330 *Rumble Strip (Centerline) 0.000

0.000

614-80385  
 

0.000.000

0.00

85,459.000

LF  

0.10000

0335 *Construction Surveying 0.100

0.150

625-00000  
 

22,744.580.250

13,646.75

1.000

L S 

90,978.33000

0340 *Mobilization 0.000

0.500

626-00000  
 

422,500.000.500

422,500.00

1.000

L S 

845,000.00000

0345 *Modified Epoxy Pavement Marking(Inlaid) (Special) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,288.000

GAL 

98.85000

0350 *Pavement Marking Paint (Waterborne) 345.630

637.800

627-00011  
 

32,748.22983.430

21,238.74

3,863.000

GAL 

33.30000

0351 Pvmt Mkg Paint (Waterborne) CMO #002 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

33.30000

0355 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,091.000

SF  

14.57000

0360 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

729.000

SF  

21.85000

0365 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

64.000

SF  

12.49000

0370 *Flagging 119.000

640.000

630-00000  
 

18,648.63759.000

15,724.80

10,000.000

HOUR

24.57000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

3,000.000

HOUR

37.64000

0380 *Traffic Control Inspection 8.000

24.000

630-00007  
 

6,524.4832.000

4,893.36

64.000

DAY 

203.89000

0385 *Traffic Control Management 5.000

11.000

630-00012  
 

10,874.4016.000

7,476.15

140.000

DAY 

679.65000

0390 *Courtesy Patrol 17.500

59.250

630-00031  
 

5,900.5476.750

4,555.14

600.000

HOUR

76.88000

0395 Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

2,562.770.500

0.00

1.000

L S 

5,125.54000

0400 Traffic Incident Management Plan Implementation 0.115

0.580

630-00041  
 

3,134.780.695

2,616.07

8.000

MON 

4,510.47000

0405 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,300.342.000

0.00

8.000

EACH

1,150.17000

0410 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

209.12000

0415 *Construction Traffic Sign (Panel Size A) 14.000

11.000

630-80341  
 

784.2525.000

345.07

50.000

EACH

31.37000

0420 *Construction Traffic Sign (Panel Size B) 32.500

29.000

630-80342  
 

2,571.9361.500

1,212.78

129.000

EACH

41.82000

0425 *Construction Traffic Sign (Special) 72.000

0.000

630-80344  
 

1,430.6472.000

0.00

144.000

SF  

19.87000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Construction Information Sign 2.000

0.000

630-80348  
 

83.642.000

0.00

6.000

EACH

41.82000

0435 *Portable Message Sign Panel 2.000

0.500

630-80355  
 

34,661.982.500

6,932.40

5.000

EACH

13,864.79000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

1,706.440.500

1,706.44

4.000

EACH

3,412.87000

0445 *Drum Channelizing Device 37.500

17.500

630-80360  
 

1,725.3555.000

548.98

160.000

EACH

31.37000

0450 *Drum Channelizing Device (With Light) (Steady Burn) 8.500

7.000

630-80364  
 

567.3015.500

256.20

31.000

EACH

36.60000

0455 *Concrete Barrier (Temporary) 0.000

8,100.000

630-80370  
 

282,285.008,100.000

282,285.00

16,200.000

LF  

34.85000

0460 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

16,200.000

LF  

3.08000

0465 *Traffic Cone (36 Inch) 75.000

105.000

630-80380  
 

565.20180.000

329.70

800.000

EACH

3.14000

0470 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,497.16000

0475 *Impact Attenuator (Temporary) 0.000

34.000

630-85011  
 

3,910.6834.000

3,910.68

100.000

DAY 

115.02000

0480 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

365.96000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 0.000

-2,889.270

700-70016  
 

-2,889.27-2,889.270

-2,889.27

35,000.000

F A 

1.00000

0500 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

181,000.000

F A 

1.00000

0505 F/A Asphalt Cement Cost Adjustment 0.000

25,540.020

700-70019  
 

25,540.0225,540.020

25,540.02

100,000.000

F A 

1.00000

0510 F/A On-The-Job Trainee 0.000

700.000

700-70023  
 

700.00700.000

700.00

19,200.000

F A 

1.00000

0515 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0520 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 2,096,725.631,999,975.4411,813,828.16CURRENT AMT0200 $ $ $

CAT NO0300 Str. G-13-G 

0530 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

1.000

SY  

8,323.88000
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PCN: 20949-BID    ESTIMATE RUN 06/20/2019

PROJECT: NH2854-139                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:30

CUMULATIVE
AMOUNT

CAT NO0300 Str. G-13-G 

0535 *Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

1.000

SY  

9,884.60000

CAT 0.000.0018,208.48CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 *Field Office (Class 2) 0.500

0.100

620-00002  
 

15,376.620.600

2,562.77

1.000

EACH

25,627.70000

0545 *Field Laboratory (Class 2) 0.500

0.100

620-00012  
 

12,301.300.600

2,050.22

1.000

EACH

20,502.16000

0550 *Field Laboratory (State Furnished) 0.000

1.000

620-00015  
 

15,376.621.000

15,376.62

1.000

EACH

15,376.62000

0555 *Sanitary Facility 2.000

0.000

620-00020  
 

10,251.082.000

0.00

2.000

EACH

5,125.54000

CAT 53,305.6219,989.6171,757.56CURRENT AMT0400 $ $ $

$ 2,150,031.252,019,965.05$11,903,794.20$CURRENT AMTPROJECT TOTAL


